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18 September 1986

MEMORANDUM FOR: Deputy Director for Administration ”TfEEZ‘:)
\QckthL

M” B
M

FROM: John M. Ray
Director of Logistics J—
SUBJECT: Report of Significant Logistics Activities for

the Period Ending 17 September 1986 (U)

1. Events of Major Interest That Have Occurred During the
Preceding Week:

a. In response to the Directorate of Administration (DDA)
Planning Officer's inquiry, the Office of Logistics (OL) completed a
survey of contracting activity identifying examples of support to
the U.S. military. This survey indicated that a significant portion
of the Agency's contracting activity (particularly in the
Directorate of Science and Technology's contract teams) is in
support of Department of Defense requirements.

b. In response to a DDA Management Staff request, OL is
coordinating a review of the New Building Support Budget for FY 88
and the outyears. This task is in response to a Congressional
request that the entire New Building Support Program be reviewed to
determine where costs could be reduced.

c. Resurfacing of the north lot at Headquarters began on
15 September. OL advises that lanes A through C will be blocked off
for about three weeks to permit removal of islands, the installation
of new light fixtures, and the resurfacing of the lot.

d. OL reports that the temporary guardpost at the George
Washington Memorial Parkway gate was erected in preparation for
construction of the New Security Control Center. Excavation for

footings will begin the last week in September for the new
structure.

e. Installation of the exterior curtain wall glass on the
New Headquarters Building was started this week. Upon completion of
this segment, scheduled for November, OL reports the center and
"north sections will be sealed from the weather.
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f. Due to a water 1 on the Southside chilled water
mains, OL has directed contractor to continue efforts to locate
the leak and make ssary repairs.

* —F 3, Several meetings have been held recently to discuss a
potential problem \on the north penthouse roof
of the New Headquarters Building (NHB). Some of the tédrne“metal

‘for the roof has developed a rust-colored

coating and some of the copper tape used on the seams was h as
deteriorated due to the weather damage. Representatives of OL,
General Services Administration, Office of Security, Office of

Information Technology (OIT), and Atlantic ReseTJ:s:h4£:QLQQL;;U:;;HLT
(OIT's segment contractor), developed solutions

| The NHB contractor has been directed to

implement these solutions.

‘7 [N Dewberry and Davis, the architects for Routes 123/193
redesign, agreed to schedule a dry run for OL of a briefing for the
Evermay Community. The briefing will cover the specific design of
Section 7 of the Evermay community.

}\ ~ax The Building experienced a power outage on
8 September at 11:00 a.m. due to a broken overhead line serving the
facility. At that time, it was discovered that the emerge
generator had not started, necessitating dismissal of most
Building employees. Power was restored by the Virgnia Power
Company by the close of business and OL made repairs to the
emergency generator.

! <de OL reports that in support of the OIT Secure Grid,
Contel has started conduit installation for the New Building
Communications Program Office, OIT, in the 2D and 2C corridors of
the Headquarters building. With the exception of B corridor, all

corridor ceilings on t d floor will be lowered to permit the
conduit installation.

’

J 4 On 11 September, the Executive Dining Room prepared a
retirement reception for | | The reception
was held at

K/ & On 10 September a lease was executed with the owners of
the | la 226 ,.000=-sanare-
cility currently being constructed adjacent to
One hundred percent (100%) drawings for the fixturization of
the first 38,000-square-foot section of the building have been
provided to prospective bidders, and contra d for this effort
is scheduled for the week of 15 September. Tf:iiij

‘ #» A succeeding lease agreement between the General
Services Administration and the Key Building lessor was executed.
The for~-—2ar lease extends from 1 January 1986 through 31 December
1989.
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) = oOL representatives met with representatives of Gates,
Hudson & Associates on 15 September. The purpose of the meeting was
to provide a schedule for removing asbestos inE:;:::::;]Building. 25%1
A contract has been awarded and work is scheduled to start the week
of 29 September. The work will be done in phases, with the basement
being first and the first floor to be done in two sections. The
contract has an incentive fee of $2,000 per dav for completion —
_ hafarae +the erhodAnled Aate Af 18 Tannarv 1087 . | X
25X1
ﬂ-“. OL has solicited quotations for lease and installation
of a temporary security fence around The 25x1
fencing will encompass the buildings an ron arkin as during
construction and will subsequently be removed. Installation is
anticipated by 30 September. 25X1
P¥IX 8D 5]
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